Leadership: Peter Gilbert, Dr. Roger Ward

**Goal 1:** Promote a commitment to diversity and culture of inclusion.

T	Tactic 1:		Priority / Start		FY 2014 Resources		Status		Responsible Person	
	1.1	Assign to the President's Diversity Advisory Council oversight and support of the University's diversity and inclusion initiatives.		2013		Neutral		NEW 21	Roger Ward	
	1.1							Underway		vvaru
		Metrics / Milestones:			Baseline	6/30/13	6/30/14	6/30/15	6/30/16	G/Y/R
	1.1.1	Formally assign responsibility for diversity and inclusion initiative		Target		Done	Done	Done	Done	Green
	1.1.1	he Diversity Advisory Council.		Actual		Done				Green

Tactic	Tactic 2:		Priority / Start		Fiscal Impact		Status		ole Person
	Establish a diversity and inclusion distinguished fellow who will develop and operationalize novel initiatives promoted	3	3 M		Minimal				
1.2	by the Diversity Advisory Council.	2015		IR/Ongoing		Starts 7/2014			
	Metrics / Milestones:			Baseline	6/30/13	6/30/14	6/30/15	6/30/16	G/Y/R
1.2.1	Diversity and inclusion fellowship job description approved by	y the	Target			Done	Done	Done	
1.2.1	Diversity Advisory Council.		Actual						
122	L.2.2 Diversity and inclusion fellow selected by the Diversity Adviso		Target			Done	Done	Done	
1.2.2	Diversity and inclusion renow selected by the Diversity Adviso	ny Couricii.	Actual						

	Tactic 3:	Priority	/ Start	FY 2014 Resources		Status		Responsible Perso	
ĺ	Appoint in each school a senior administrator or faculty member to liaise with the Diversity Advisory Council on	1	L	Neutral		Start 9/2012			
	1.3 diversity and inclusion initiatives.	20	13					Roger Ward	
ĺ	Metrics / Milestones:			Baseline	6/30/13	6/30/14	6/30/15	6/30/16	G/Y/R
ſ	3.1 Liaison to the Diversity Advisory council appointed by each sch	hool	Target		Done	Done	Done	Done	Red
	1.3.1 Liaison to the Diversity Advisory council appointed by each sc	Actual			In Process				Reu

Tactic 4:		Priority / Start		Fiscal Impact		Status		Responsible Perso	
1.4	Conduct a University-wide diversity and inclusion assessment to establish a baseline from which to build	1		Min	Minimal		9/2014		
1.4			)15	IR/Or	ngoing	Start	0/2014		
	Metrics / Milestones:			Baseline	6/30/13	6/30/14	6/30/15	6/30/16	G/Y/R
1 / 1	Complete a university wide diversity and inclusion assessmen	+	Target				Done	Done	
1.4.1	<b>1.1</b> Complete a university-wide diversity and inclusion assessment.		Actual						
1.4.2	Launch pilot program(s) and initiative(s) identified by the assessmen		Target					Done	
1.4.2	address relevant issues.		Actual						

	Tactic 5:		Priority / Start		Fiscal Impact		Status		Responsible Perso	
ſ	Administer a periodic survey to assess the campus climate		1		Minimal		Start 1/2016			
	on diversity and inclusion issues.		20	16	IR/Ongoing		Start 1/2016			
		Metrics / Milestones:			Baseline	6/30/13	6/30/14	6/30/15	6/30/16	G/Y/R
ſ	1.5.1	Schedule for periodic assessment of the campus climate establi		Target					Started	
Į	1.5.1	the Diversity Advisory Council.		Actual					·	

Goal 2: Enhance the environment to ensure diversity is valued and inclusion becomes a guiding principle in every aspect of the University's activities.

Tactic	1:	Priority / Start		Fiscal Impact		Status		Responsible Perso	
2.1	Establish new and support existing initiatives for diversity and inclusion in all academic and administrative units and	2		Min	Minimal		1/2014		
2.1	velop accountability mechanisms to assess outcomes.		14	IR/Ongoing		Start 1/2014			
	Metrics:			Baseline	6/30/13	6/30/14	6/30/15	6/30/16	G/Y/R
211	Descriptions of diversity and inclusion initiatives submitted to	the	Target			Done	Done	Done	
2.1.1	Diversity Advisory Council for review by each academic and administrative unit.		Actual						
2.1.2	Accountability mechanism to assess diversity and inclusion initiat		Target				Done	Done	
2.1.2	developed by the Diversity Advisory Council.		Actual						

[-	Tactic 2:		Priority / Start		Fiscal Impact		Status		ble Person
	Include "promotion of diversity and inclusion" among 2.2 performance criteria in the reviews of all University leaders.	2013		Neu	Neutral		nrway.	Marjorie Powell	
	2.2 partornalise articles are refreshed as an elimination of the control of the co			N/A		- Underway		iviarjone Powen	
	Metrics / Milestones:			Baseline	6/30/13	6/30/14	6/30/15	6/30/16	G/Y/R
	Performance appraisal standards for university leaders include	e	Target		Started	Done	Done	Done	Green
	'promotion of diversity and inclusion' as a criterion for review.		Actual		Started				Green

Tactic 3:		Priority / Start		FY 2014 Resources		Status		Responsi	ble Person
2.3	Promote diversity among faculty and leadership.	1 2013		Neutral		Underway		Rogei	· Ward
	Metrics / Milestones:			Baseline	6/30/13	6/30/14	6/30/15	6/30/16	G/Y/R
221	The Diversity/EEO/AA Manager assesses the diversity of the tell faculty and senior administrative staff and presents findings to		Target		Done	Done	Done	Done	Yellow
2.5.1	Diversity Advisory Council.	o trie	Actual		In Process				Tellow
222	The Diversity Advisory Council reviews findings of the Diversit	•	Target		Submitted	Done	Done	Done	Yellow
2.3.2	Manager (see, metric 2.3.1) and proposes recommendations fo enhancing diversity the University's executive leadership.	101	Actual		In Process				TellOW

Tactic 4:		Priority / Start		Fiscal Impact		Status		Responsible Perso	
	Conduct a periodic compensation review to promote best practice in salary and resource allocation to ensure equitable	3		Neutral					
2.4	and performance-based treatment for all.		2015		N/A		7/2014		
	Metrics / Milestones:			Baseline	6/30/13	6/30/14	6/30/15	6/30/16	G/Y/R
2.4	Human Resources Department establishes a schedule for conduction		Target				Done	Done	
2.4.	<b>4.1</b> compensation review and defines a process for sharing the resu appropriate university leadership.	Suits With	Actual						

Tactic 5:		Priority / Start		FY 2014 Resources		Status		Responsible Persor	
2.5	2.5 Publicize events and programs that recognize and celebrate diversity and promote inclusion.		1	Neutral		Underway		Laura	Kozak
	Metrics / Milestones:			Baseline	6/30/13	6/30/14	6/30/15	6/30/16	G/Y/R
2 5 1	The University community is able to access an online calendar that  2.5.1 highlights events and programs that celebrate diversity and promote inclusion.		Target		Done	Done	Done	Done	Green
2.5.1			Actual		Live 8 2013				Green

Goal 3: Cultivate the idea that cultural competency is the right thing to do and promote it as a competitive advantage to be attained and valued by faculty, staff, and students.

Tactic 1:		Priority / Start		Fiscal Impact		Status		Responsible Perso	
	Create a cultural competency initiative that promotes	2015		Minimal IR/Ongoing		Start 5/2015			
3.1	cultural competency throughout the University.								
	Metrics / Milestones:			Baseline	6/30/13	6/30/14	6/30/15	6/30/16	G/Y/R
211	A value proposition for cultural competency is drafted by the Divers Advisory Council and presented to the University's executive leader		Target				Started	Done	
3.1.1	for consideration and adoption.	ieauersnip	Actual						

Tactic	Tactic 2:		Priority / Start		Fiscal Impact		Status		ble Person
	Establish a resource on professionalism to guide the University's effort in promoting cultural competency as an essential and desirable attribute in the ongoing growth and development of faculty, staff, and students.		2 2015		Minimal IR/Ongoing		9/2014		
3.2							9/2014		
	Metrics / Milestones:			Baseline	6/30/13	6/30/14	6/30/15	6/30/16	G/Y/R
2 2 1	Interdisciplinary programs to help build cultural competence amo <b>3.2.1</b> student leaders in the health, legal and human services profession		Target				Started	Done	
3.2.1	promoted by the Diversity Advisory Council.	5510115	Actual						

Tactic 3:		Priority / Start		Fiscal Impact		Status		Responsible Person	
3.3	Offer a training program that prepares faculty, staff, and University leaders to be advocates, and spokespeople for cultural competency initiatives across the University.	2		Minimal		- Start 9/2014			
		2015		IR/Ongoing					
	Metrics / Milestones:			Baseline	6/30/13	6/30/14	6/30/15	6/30/16	G/Y/R
3.3.1	Programs to help build cultural competence among the Universit executive leadership is promoted by the Diversity Advisory Counc		Target				Started	Done	
			Actual						
3.3.2	Training program that prepares faculty and staff to lead and champio cultural competency initiatives across the University launched by the Office of Academic Affairs and the Human Resources Department.		Target				Started	Done	
			Actual						