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SECTION 260800 – COMMISSIONING ELECTRICAL SYSTEMS 
Latest Update 5-6-2017 See Underlined text for Edits. 
(Engineer shall edit specifications and blue text in header to meet project requirements. Th is  includes but  is  no t 
limited to updating Equipment and/or Material Model Numbers indicated in the specifications and adding any 
additional specifications that may be required by the project.  Delete paragraphs not applicable to the p roject , and 
note some pertinent editor’s comments in this section by the University. Also turn off “Underlines”)   
 

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this section and all 
other sections of Division 26. 

B. The OPR and BOD documentation are included by reference for information only. 

1.2 SUMMARY 

A. This section includes the requirements for commissioning the electrical systems, 
assemblies and equipment. 

1.3 DESCRIPTION 

A. The following equipment and/or accessories shall be commissioned as part of this 
project: <Edit or add for Project Requirements>  

1. High Voltage Service Electrical Systems.  
2. Secondary Service Electrical Systems. 
3. Motor Control Centers.  
4. Distribution and Branch Circuit Panelboards.  
5. Lighting Fixtures and Controls.  
6. Elevator Systems.  
7. Equipment Monitoring.  
8. Fire Alarm Equipment/Fire Alarm Equipment Monitoring System.  
9. AC Motors.  
10. Grounding Equipment and Building Grounding System.  
11. Security System.  
12. Emergency Generators and Distribution System.  
13. Uninterruptible Power Systems. 
14. Interface connections with Life Safety the BAS. 

 
1.4 SUBMITTALS 

A. Refer to Division 01 Section “General Commissioning Requirements” for CxA’s role. 
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B. Refer to Division 01 Section “Submittal Procedures” for specific requirements. Refer to 
Division 01 Section “General Commissioning Requirements” for additional submittal 
requirements related to submittals of equipment to be commissioned and Cx specific 
submittals. 

1.5 COORDINATION 

A. Refer to Division 01 Section “General Commissioning Requirements” for requirements 
pertaining to coordination during the commissioning process. 

1.6 GENERAL DOCUMENTATION 

A. With assistance from the installing contractors, the CxA will prepare Pre-Functional 
Checklists for all commissioned components, equipment, and systems. 

PART 2 -  PRODUCTS 

2.1 TEST EQUIPMENT 

A. Refer to Division 01 Section “General Commissioning Requirements” for requirements 
pertaining to testing equipment. 

PART 3 -  EXECUTION 

3.1 TESTING PREPARATION 

A. Certify in writing to the CxA that electrical systems, subsystems, and equipment have 
been installed, calibrated, and started and are operating according to the Contract 
Documents. 

B. Place systems, subsystems, and equipment into operating mode to be tested. 

C. Inspect and verify the position of each device and interlock identified on checklists. 

D. Testing Instrumentation: Install measuring instruments and logging devices to record test 
data as directed by the CxA. 

3.2 GENERAL TESTING REQUIREMENTS 

A. Provide technicians, instrumentation, and tools to perform commissioning test at the 
direction of the CxA. 

B. Scope of electrical testing shall include lighting controls and power riser inspections. 

C. Test all operating modes and verify proper response of controllers and sensors. 
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D. The CxA along with the lighting contractor shall prepare detailed testing plans, 
procedures, and checklists for applicable lighting systems, subsystems, and equipment. 

E. Tests will be performed using design conditions whenever possible. 

3.3 ELECTRICAL SYSTEMS, SUBSYSTEMS, AND EQUIPMENT TESTING 
PROCEDURES 

A. Procedures: Where applicable follow manufacturer’s written procedures. If no procedures 
are prescribed by the manufacturer, proceed as follows:  

1. Electrical Distribution Systems: Includes panels and circuit breakers for power 
and lighting. 

a. Verify that all panels and components have been installed correctly, are 
accessible and operate as intended.  

b. Verify that specified tests are complete. 
 

2. Electrical Equipment: Includes lighting controls, emergency generator, automatic 
transfer switch, uninterrupted power supplies (UPS) and variable frequency drives 
(VFD).   

a. Verify that all equipment has been installed in accordance with the 
manufactures recommendations and all equipment can be easily accessed 
for maintenance and operates as intended. 

b. Verify that all connections, controls, and accessories have been installed 
correctly and operates as intended. 

c. Verify that all equipment test, training, and startup procedures have been 
completed per the specifications.   

d. Verify that all required interfaces with for Life Safety the BAS have been 
installed correctly and operates as intended. 

e. Operate equipment as intended to ensure the design conditions can be 
obtained. 
 

 

END OF SECTION 260800 


